COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2021

ESTI MATE SUMVARY 13:22: 04
CONTI D C20258- COMBO ESTI MATE NO. 0025 PROG SPEC YR: 2005
PCN: 20258- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 425.0 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  96.59 ORI G TIME ALLOW 380 WORK DAYS
PROJECT NO. ER119A- 065
PR SH 119A BOULDER CANYON
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 06/ 03/ 2021 DATE TI ME STARTED 03/13/2019
14290 H LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 21,890, 570.39 PARTI Cl PATI NG $ 17,386,526.11 $ 243,782. 68
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 79. 42% TOTAL EARNI NGS 17, 386, 526. 11 243,782.68
FUNDS AVAI LABLE: $ 4,504, 044. 28 STOCKPI LED MATERI ALS 211, 690. 82 - 36, 250. 87
GROSS EARNI NGS 17, 598, 216. 93 207, 531. 81
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 265, 741. 05 596. 60
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 17, 332, 475. 88 208, 128. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 17, 332, 475. 88 208, 128. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 208, 128. 41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ERL19A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 6. 740 6. 000
ACRE 0. 000 0. 00
6, 500. 00000 6. 000 39, 000. 00
0010 201-00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1.000 2,500. 00
0015 202-00010 Renpval of Tree 362. 000 195. 000
EACH 0. 000 0. 00
300. 00000 195. 000 58, 500. 00
0020 202-00015 Renoval of Headwal | 10. 000 10. 000
EACH 0. 000 0. 00
650. 00000 10. 000 6, 500. 00
0025 202-00019  Renpval of Inlet 3. 000 3.000
EACH 0. 000 0. 00
600. 00000 3. 000 1, 800. 00
0030 202-00033 Renoval of Pipe 21.000 21.000
EACH 0. 000 0. 00
560. 00000 21.000 11, 760. 00
0035 202- 00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0040 202-00090 *Renoval of Delineator 115. 000 4. 000
EACH 0. 000 0. 00
4.00000 4.000 16. 00
0045 202-00150  Renoval of Wall 20. 000 20. 000
EACH 0. 000 0. 00
95. 00000 20. 000 1, 900. 00
0050 202-00155 *Renoval of Wall 166. 000 166. 000
LF 0. 000 0. 00
17. 50000 166. 000 2,905. 00
0055 202-00200 Renoval of Sidewal k 2,287.000 2,287.000
Sy 0. 000 0. 00

5. 00000 2,287.000 11, 435. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201 *Renmoval of Curb 417. 000 417. 000
LF 0. 000 0.00
12. 00000 417. 000 5, 004. 00
0065 202- 00203 Renoval of Curb and Gutter 42.000 42.000
LF 0. 000 0. 00
6. 00000 42.000 252.00
0070 202-00206 Renoval of Concrete Curb Ranp 11. 000 11. 000
Sy 0. 000 0.00
10. 00000 11. 000 110. 00
0075 202-00220 *Rermoval of Asphalt Mat 34,571. 000 30, 748. 000
SY 0. 000 0. 00
5. 50000 30, 748. 000 169, 114. 00
0076 202-05026 Sawi ng Asphalt Mat (6 In) Add Sawcutting Asphalt Mat 1, 196. 000 1, 196. 000
6 Inch
( ) LF 0. 000 0.00
1. 63000 1, 196. 000 1, 949. 48
0077 202-00240 Rem Asphalt Mat (Pl aning) Add Renmoval of Asphalt Mat 8, 850. 000 8, 850. 000
(Pl ani ng)
SY 0. 000 0. 00
5. 00000 8, 850. 000 44, 250. 00
0078 202-00250 Rem Pavenent Marking Add Renoval of Pavenment MarKking 1,417.000 1,417.000
SF 0. 000 0.00
2. 00000 1, 417. 000 2,834.00
0080 202-00810 *Rermoval of Ground Sign 92. 000 72.000
EACH 0. 000 0. 00
56. 00000 72.000 4,032.00
0085 202-00821 *Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0.00
56. 00000 2.000 112. 00
0090 202-01130 *Rermoval of Guardrail Type 3 6, 555. 000 5, 984. 000
LF 0. 000 0. 00
2.50000 5, 984. 000 14, 960. 00
0095 202-01135 *Renoval of Guardrail Thrie Beam 150. 000 113. 000
LF 0. 000 0.00

6. 00000 113. 000 678. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 202-01140 Renoval of Guardrail Type 4 2, 829. 000 2, 829. 000
LF 0. 000 0.00
11. 00000 2,829.000 31, 119. 00
0105 202-01300 *Renpval of End Anchorage 24.000 18. 000
EACH 0. 000 0. 00
215. 00000 18. 000 3,870. 00
0110 202-04002 *Cl ean Cul vert 48. 000 28. 000
EACH 0. 000 0. 00
850. 00000 28. 000 23, 800. 00
0114 203-00000 Uncl Excav Add Uncl assified Excavation 228. 000 228. 000
cY 0. 000 0. 00
29. 86000 228.000 6, 808. 08
0115 203-00010  *Uncl assified Excavation (Conplete In Place) 43, 201. 000 43, 201. 000
cY -1, 685. 000 - 35, 385. 00
21. 00000 41, 516. 000 871, 836. 00
0120 203-00040  Uncl assified Excavation (Special) 2, 554. 000 2, 554. 000
cY 0. 000 0. 00
23. 00000 2, 554. 000 58, 742. 00
0125 203-00100 Muck Excavation 1,277.000 152. 000
cY 0. 000 0.00
45. 00000 152. 000 6, 840. 00
0130 203-00400 *Rock Excavation 63, 000. 000 62, 968. 000
cY 0. 000 0. 00
48. 00000 62, 968. 000 3, 022, 464. 00
0135 203-00598 *Rock Scal i ng 375. 000 164. 000
HOUR 0. 000 0. 00
115. 00000 164. 000 18, 860. 00
0140 203-01100 Proof Rolling 20. 000 18. 000
HOUR 0. 000 0. 00
85. 00000 18. 000 1, 530. 00
0145 203-01510 Backhoe 900. 000 393.500
HOUR 0. 000 0. 00

110. 00000 393. 500 43, 285. 00



CONTI D

CAT NO0200

0150 203-01597

0154

900- 00006

0155

203- 02324

0156

206- 00000

0157

206- 00100

0158

206- 00065

0160

206- 01786

0165

207- 00205

0170

207- 00310

0175

208- 00008

0180 208-00023

ROADWAY

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
*Pot hol i ng

Added Item (Dol lar)/ Added | DS GeoRadar
System

*Bl ast Vibration Mnitoring

Str Excav Added Structure Excavation @10 X 4 RCB

Str Bkfl (CL 1)
Str Bkfl (FlowFill) Add Structure Backfill
Fill)

*Shoring (Area 6)

Topsoi |

St ockpil e Wetl and Topsoi |

*Erosi on Log Type 2 (12 Inch)

*Erosion Log (Type 3)(12 Inch)

Moni tori ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

118. 250
HOUR
250. 00000

12, 656. 540

1. 00000

1.000
LS
180, 000. 00000

280. 000

(14
28. 00000
964. 000

CY
51. 00000
Fl ow 364. 000

(

(14
170. 00000
1. 000

LS
14, 900. 00000
8, 550. 000

(14
35. 00000
3. 000

CY
150. 00000
20, 000. 000

LF
6. 25000
6,561. 000

LF

5. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 250
0. 000
. 250

12, 656. 540
0. 000

12, 656. 540

1. 000
0. 000
1. 000

280. 000
0. 000
280. 000

450. 000
0. 000
450. 000

364. 000
0. 000
364. 000

1. 000
0. 000
1. 000

1, 215. 000
0. 000

1, 215. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 561. 000
0. 000

6, 561. 000

Page 5

ESTI MATE RUN 06/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22: 04

AMOUNT

29, 562

12, 656

180, 000

7,840

22,950

61, 880

14,900

42,525

38, 709

50

54

00

00

00

00

00

00

.00

.00

90



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0185 208-00035  *Aggregate Bag 8, 099. 000 8, 099. 000
LF 0. 000 0. 00
5. 60000 8, 099. 000 45, 354. 40
0190 208-00041 Rock Check Dam 100. 000 4. 000
EACH 0. 000 0. 00
285. 00000 4.000 1, 140. 00
0195 208-00045 Concrete Washout Structure 7.000 4.000
EACH 0. 000 0. 00
4, 400. 00000 4. 000 17, 600. 00
0200 208-00070 Vehi cl e Tracking Pad 14. 000 12. 000
EACH 0. 000 0. 00
3,100. 00000 12. 000 37, 200. 00
0205 208-00103 Renoval and Disposal of Sedinent (Labor) 600. 000 77.500
HOUR 0. 000 0. 00
35. 00000 77.500 2,712.50
0210 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 600. 000 28. 000
HOUR 0. 000 0. 00
90. 00000 28. 000 2,520.00
0215 208-00106 *Sweepi ng (Sedi nent Renoval) 600. 000 98. 250
HOUR 5. 000 625. 00
125. 00000 103. 250 12, 906. 25
0220 208-00207 *Erosi on Control Management 250. 000 221. 500
DAY 9. 000 1, 215.00
135. 00000 230. 500 31, 117.50
0225 208-00300 Tenporary Berns 755. 000 755. 000
LF 0. 000 0. 00
8. 65000 755. 000 6,530. 75
0230 208-00301 Tenporary Diversion 2, 743. 000 2,743.000
LF 0. 000 0. 00
55. 00000 2, 743. 000 150, 865. 00
0231 900- 00006  Added Item (Dollar)/ Added 48 |Inch HDPE Pi pe 12, 822. 040 12, 822. 040
DOL 0. 000 0. 00

1. 00000 12, 822. 040 12,822.04



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 208-00400 \Water Control 1. 000 1. 000
LS 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
0240 208-00520 Tenporary Stream Crossing 1. 000 0. 900
LS 0. 000 0. 00
30, 000. 00000 0. 900 27,000. 00
0245 210-00011  *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0250 210-00012 *Reset Mailbox Structure (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0255 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0260 210-00090 *Reset Delineator 1. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0265 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0269 211-00100 Drilling Hole Drilling Hole, Added Weep Hol e 1, 500. 000 462. 000
LF 0. 000 0. 00
55. 00000 462. 000 25, 410. 00
0270 211-01115  *Rock Reinforcement (Number 10) 4, 469. 000 3, 944. 000
LF 525. 000 51, 450. 00
98. 00000 4, 469. 000 437, 962. 00
0270 MATERI AL ALLOMANCE Rock Rei nforcing (No. 10) 3, 556. 000
LF -525. 000 -2,472.75
4.71000 3, 031. 000 14,276.01
0270 MATERI AL ALLOWANCE Rock Rei nf or cenent 10, 072. 166
LF 0. 000 0. 00

3.50719 10, 072. 166 35, 325. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20258-BI D ESTI MATE RUN
PRQIECT: ER119A- 065 ESTI MATE NO 0025
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 MATERI AL ALLOWANCE Rock Rei nf or cenent 6, 741. 412
LF 0. 000 0.00
5. 24000 6, 741. 412 35, 325. 00
0275 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
185, 000. 00000 1. 000 185, 000. 00
0280 212-00006 *Seedi ng (Native) 9. 200 1.760
ACRE 0. 000 0. 00
450. 00000 1.760 792. 00
0285 212-00007 *Seeding (Native) (Hydraulic) 1. 000 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0290 212-00022 *Seedi ng (R parian) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0295 212-00032 *Soi | Conditioning 10. 400 1.760
ACRE 0. 000 0.00
3, 400. 00000 1. 760 5, 984. 00
0300 213-00004 *Mil ching (Weed Free Straw) 9. 400 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0305 213-00012 *Spray-on Mil ch Bl anket 1.760 1.760
ACRE 0. 000 0.00
3, 500. 00000 1. 760 6, 160. 00
0310 213-00061 *Mul ch Tacki fier 1, 880. 000 176. 000
LB 0. 000 0.00
2.75000 176. 000 484. 00
0315 214-00145 *Pl ant Protection Fence 1, 730. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0320 214-01013 *Live WIIlow Stakes 100. 000 0. 000
EACH 0. 000 0.00

3. 25000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 216-00042 *Soil Retention Bl anket (Biodegradable Straw Coconut) 4, 000. 000 0. 000
5% 0. 000 0. 00
2.30000 0. 000 0. 00
0330 216-00301 *Turf Reinforcement Mat (C ass 1) 1, 700. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0335 217-00015  Noxi ous Weed Managenent 300. 000 0. 000
5% 0. 000 0. 00
5. 00000 0. 000 0. 00
0340 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0345 240- 00020 Netting 1, 300. 000 0. 000
5% 0. 000 0. 00
9. 00000 0. 000 0. 00
0350 304-06007  Aggregate Base Course (Class 6) 6, 619. 000 5, 841. 000
cY 198. 000 9, 801. 00
49. 50000 6, 039. 000 298, 930. 50
0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 860. 700 860. 700
TON 0. 000 0. 00
145. 00000 860. 700 124, 801. 50
0360 403-09210 *Stone Matrix Asphal t 19, 323. 000 11, 039. 430
TON 0. 000 0. 00
111. 00000 11, 039. 430 1,225, 376.73
0365 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 7,873.630 7,873.630
TON 0. 000 0. 00
82. 00000 7,873. 630 645, 637. 66
0370 420-00113 Geotextile (Drainage) (Cass 2) 21, 044. 000 18, 010. 000
SY 0. 000 0. 00
1. 80000 18, 010. 000 32,418. 00
0375 504-08255  *Masonry Landscape Wall (Dry Stack) 722.000 722.000
SF 0. 000 0. 00

59. 00000 722.000 42,598. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 506- 00206 Riprap (6 Inch) 778. 000 778. 000
cY 0. 000 0.00
78. 00000 778.000 60, 684. 00
0380 MATERI AL ALLOMNCE 6 | nch Riprap 0. 000
cY 0. 000 0. 00
31. 50000 0. 000 0. 00
0385 506-00212 Ri prap (12 Inch) 305. 000 305. 000
cY 0. 000 0.00
125. 00000 305. 000 38, 125. 00
0390 506-00218 Riprap (18 Inch) 7, 888. 000 7, 729. 000
cY 0. 000 0. 00
80. 00000 7,729. 000 618, 320. 00
0390 MATERI AL ALLOWANCE 18 Inch Riprap 0. 000
cY 0. 000 0.00
37.80000 0. 000 0. 00
0395 506-00224 Ri prap (24 Inch) 653. 000 607. 000
CcY 46. 000 5, 980. 00
130. 00000 653. 000 84, 890. 00
0395 MATERI AL ALLOWANCE 24 Inch Riprap 640. 000
cY -46. 000 -3, 146. 40
68. 40000 594. 000 40, 629. 60
0400 506-00612 Matrix Riprap (12 Inch) 4,263. 000 3, 849. 000
cY 0. 000 0. 00
125. 00000 3, 849. 000 481, 125. 00
0405 514-00048 Pedestrian Railing (48 Inch) 261. 000 226. 000
LF 35. 000 7,875. 00
225. 00000 261. 000 58, 725. 00
0405 MATERI AL ALLOMANCE Pedestrian Railing (48 Inch) 12. 000
LF -12. 000 -2,114. 40
176. 20000 0. 000 0. 00
0406 519-01300  Pol yur et hane Resin Add Pol yuret hane Resin Injection 2, 000. 000 2, 000. 000
LB 0. 000 0.00

19. 90000 2, 000. 000 39, 800. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 601-01000 Concrete Class B 54. 400 54. 400
cy 0. 000 0. 00
697. 00000 54. 400 37, 916. 80
0415 601-01050 Concrete Class B (Wall) 18. 000 12. 400
cY 0. 000 0. 00
800. 00000 12. 400 9, 920. 00
0420 602-00000 *Reinforcing Steel 12, 975. 000 12, 975. 000
LB 0. 000 0. 00
1. 05000 12, 975. 000 13,623. 75
0425 603-10240 24 Inch Corrugated Steel Pipe 73.000 73. 000
LF 0. 000 0. 00
98. 00000 73.000 7,154.00
0430 603-30024 24 Inch Steel End Section 5. 000 5. 000
EACH 0. 000 0. 00
650. 00000 5. 000 3, 250. 00
0435 604-00305 Inlet Type C (5 Foot) 4.000 3. 000
EACH 1. 000 3, 800. 00
3, 800. 00000 4.000 15, 200. 00
0440 604-00350 Inlet Type C (Special) 4.000 4.000
EACH 0. 000 0. 00
4,700. 00000 4. 000 18, 800. 00
0445 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0450 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 5, 169. 000 4, 363. 000
LF 118. 000 5, 546. 00
47.00000 4,481. 000 210, 607. 00
0450 MATERI AL ALLOMANCE Cuardrail Type 3 (6-3 Post Spaci ng) 806. 000
LF -118. 000 -2,174.74
18. 43000 688. 000 12,679. 84
0455 606-00910 Guardrail Type 9 (Style CA) 1, 947. 000 1, 947. 000
LF 0. 000 0. 00

79. 00000 1, 947. 000 153, 813. 00



CONTI D

ROADWAY

CAT NO0200

0456 900- 00012

0460

606- 00940

0465

606- 01370

0465

0470

606- 01385

0470

0475

606- 01390

0475

0480

606- 02003

0480

0485 606- 02005

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

Added Item (Foot)/ Guardrail

Cuardrail

Type 9 (Style CE)

*Transition Type 3G

MATERI AL ALLOMNCE Transition Type 3G

*Transition Type 3J

MATERI AL ALLOMNCE Transition Type 3J

*End Anchorage Type 3K

MATERI AL ALLOMNCE End Anchorage Type 3K

*End Anchorage (Nonfl ared)

MATERI AL ALLOMNCE End Anchor age (Nonfl ared)

*End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

Type 9 (CA)(Special)

LF

LF

EACH

EACH

544.000

83. 80000

1, 238. 000

160. 00000

12. 000

4,790. 00000

2,552. 28000

2.000

1, 600. 00000

416. 80000

2.000

2,180. 00000

1, 008. 45000

3. 000

5,100. 00000

2, 878. 46000

15. 000

3, 900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

. 000
0. 000
. 000

5. 000
7.000
12. 000

6. 000
-6.000
0. 000

1. 000
1. 000
2.000

1. 000
-1.000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

10. 000
5. 000
15. 000

Page 12

ESTI MATE RUN 06/ 03/ 2021

33, 530

-15, 313.

1,600

-416

19, 500

.00

.00

00

68

00

80

.00

.00

.00

.00

00

13:22: 04

AMOUNT

41,760

57, 480

3,200

2,180

1,008

5,100

5, 756

58, 500

.00

00

00

.00

00

.00

00

45

00

92

00



CONTI D

CAT NO0200

0485

0490

0495

0495

0500

0500

0505

0510

0515

0520

0525

607-11525

607- 55040

607- 55100

608- 00006

609-21010

609- 21020

612- 00101

612-00102

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOMANCE End Anchorage (Fl ared)

*Fence (Plastic)

*Mesh Anchor

MATERI AL ALLOMANCE Mesh Anchor

*Wre Mesh (Draped)

MATERI AL ALLOMANCE Wre Mesh

Concrete Sidewal k (6 Inch)

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section Il-B)

*Del i neator (Drivable Concrete Installation) (Type I)

*Del i neator (Drivable Concrete Installation) (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
2,122. 42000
1, 246. 000
LF
2.00000
50. 000
EACH
840. 00000
EACH
372. 00000
68, 700. 000
SF
3. 15000
SF
0. 70000
2, 385. 000
5%
59. 00000
57.000
LF
34. 00000
884. 000
LF
36. 00000
156. 000
EACH
115. 00000
1. 000
EACH

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
-5.000
0. 000

1, 246. 000
0. 000
1, 246. 000

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

68, 700. 000
0. 000
68, 700. 000

2, 385. 000
0. 000
2, 385. 000

57. 000
0. 000
57. 000

868. 000
0. 000
868. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
-10, 612. 10
0.00
0.00
2,492.00
0. 00
0.00
0.00
18, 600. 00
0. 00
0.00
0.00
48, 090. 00
0. 00
140, 715. 00
0.00
1, 938. 00
0. 00
31, 248. 00
0.00
0. 00
0. 00
0.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0530 612-00103

0535 614-00011

0540 614-00012

0545 614-01503

0550 614-01573

0555 614-80000

0560 614-80385

0565 615-00050

0570 621-00450

0575 624-21013

0580 624-27025

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Del i neator (Drivable Concrete Installation) (Type

)

*Si gn Panel (Class |)

*Sign Panel (Class I1)

*Steel Sign Support (2-1nch Round)(Post and Socket)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase

*Fl ashi ng Beacon

*Runble Strip

Enbanknment Protector Type 5

*Det our Pavement

12 Inch Drainage Pipe (Class 1) (Conplete In Place)

24 Inch Drainage Pipe (Class 7) (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
125. 00000
448. 000
SF
21. 00000
322. 000
SF
26. 00000
86. 000
EACH
150. 00000
29. 000
EACH
355. 00000
12. 000
EACH
1, 960. 00000
9, 018. 000
LF
0. 18000
4. 000
EACH
4, 400. 00000
5, 169. 000
sy
55. 00000
255. 000
LF
68. 50000
339. 000
LF

90. 00000

QrY TH'S PERI OD
QTY TO DATE

33.
40.
73.

10.
19.
29.

5, 169.
. 000
5, 169.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 14
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4, 641.

4, 576.

6, 000.

6, 745.

.00

00

00

00

00

.00

.00

.00

.00

.00

.00

13:22: 04

AMOUNT

8, 190.

7, 280.

10, 950.

10, 295.

17, 600.

284, 295.

15, 207.

30, 510.

.00

00

00

00

00

.00

.00

00

00

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 624-27031 30 Inch Drainage Pipe (Class 7) (Conplete In Place) 319. 000 319. 000
LF 0. 000 0.00
165. 00000 319. 000 52, 635. 00
0590 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 530. 000 443. 000
LF 0. 000 0. 00
150. 00000 443. 000 66, 450. 00
0595 624-27049 48 Inch Drainage Pipe (Class 7) (Conplete In Place) 76. 000 76. 000
LF 0. 000 0. 00
210. 00000 76. 000 15, 960. 00
0600 625-00000 *Construction Surveying 0. 600 0. 600
LS 0. 000 0. 00
250, 000. 00000 0. 600 150, 000. 00
0601 625-00001  Const Surveying (Hour) Construction Survey (Hourly) 88. 000 88. 000
HOUR 0. 000 0. 00
150. 00000 88. 000 13, 200. 00
0605 626- 00000 *Mobi | i zat i on 0. 500 0. 385
LS 0. 000 0. 00
3, 480, 000. 00000 0. 385 1, 339, 800. 00
0610 626-01102 *Public Infornmation Services (Tier I1) 0. 068 0. 068
LS 0. 000 0. 00
65, 000. 00000 0. 068 4,420.00
0611 700-70034 F/ A Added Public Information Service Itens 1, 815. 210 1,815.210
F A 0. 000 0. 00
1. 00000 1, 815. 210 1,815.21
0615 627-00001  *Pavenent Marking Paint 1, 756. 000 1, 756. 000
GAL 0. 000 0.00
65. 00000 1, 756. 000 114, 140. 00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 116. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0625 627-01010 *Prefornmed Plastic Pavenent Marking (Type 1) (Inlaid) 0. 000 0. 000
SF 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQIECT ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0626 627-30410  Preform Thernopl astic Pvnt Mg (XS) Add Preform 174. 000 0. 000
Ther nopl asti c Pavenment Marking (XS)
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0630 627-30405 *Preformed Thernopl astic Paverent Marking 54. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0635 629-01003 *Survey Monument (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0640 630-00000  *Fl aggi ng 50, 905. 500 49, 904. 500
HOUR 1, 001. 000 27,027.00
27.00000 50, 905. 500 1,374, 448.50
0645 630-00007 *Traffic Control Inspection 125. 000 80. 500
DAY 13. 000 5, 850. 00
450. 00000 93. 500 42,075. 00
0650 630-00012 *Traffic Control Management 622. 000 604. 000
DAY 18. 000 18, 000. 00
1, 000. 00000 622. 000 622, 000. 00
0655 630-80335 *Barricade (Type 3 MA) (Tenporary) 23. 000 20. 700
EACH 0. 000 0.00
300. 00000 20. 700 6, 210. 00
0660 630-80341 *Construction Traffic Sign (Panel Size A) 70. 000 59. 400
EACH 0. 000 0. 00
75. 00000 59. 400 4,455, 00
0665 630-80342  *Construction Traffic Sign (Panel Size B) 152. 000 136. 800
EACH 0. 000 0.00
80. 00000 136. 800 10, 944. 00
0670 630-80343 *Construction Traffic Sign (Panel Size Q) 10. 000 9. 000
EACH 0. 000 0. 00
200. 00000 9. 000 1, 800. 00
0675 630-80344  *Construction Traffic Sign (Special) 605. 000 544. 500
SF 0. 000 0. 00
30. 00000 544. 500 16, 335. 00



CONTI D: C20258- COVBO

PCN: 20258-BID

PRQIECT ER119A- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0680 630-80355 *Portabl e Message Sign Panel

0685 630- 80360 *Drum Channel i zi ng Device
0690 630-80370 Concrete Barrier (Tenporary)
0695 630-80380 *Traffic Cone

0700 630-85010 *| npact Attenuator (Tenporary)
0705 630-85020 *Mbbi | e Attenuator

0710 630-86810 *Traffic Signal (Tenporary)
0715 632-00000 Night Wrk Lighting

0720 700-70010 F/ A M nor Contract Revisions
0725 700-70011 F/ A Partnering

0730 700-70016 F/ A Fuel Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
EACH
6, 000. 00000
313. 000
EACH
20. 00000
9, 100. 000
LF
20. 00000
233. 000
EACH
11. 00000
19. 000
EACH
5, 600. 00000
2.000
EACH
30, 000. 00000
7.000
EACH
25, 000. 00000
1. 000
LS
1. 00000
375, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
150, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 600
0. 000
12. 600

281.700
0. 000
281.700

5, 641. 200
0. 000
5, 641. 200

. 700
0. 000
209. 700

17. 100
0. 000
17. 100

0. 900
0. 000
0. 900

6. 300
0. 000
6. 300

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,137.720
0. 000
1,137.720
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22: 04

AMOUNT

75, 600

5,634

112, 824

2, 306

95, 760

27,000

157, 500

1,137

00

00

00

70

00

00

00

.50

.00

.00

72



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0735 700-70018 F/ A Roadway Snoothness |ncentive 52, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70019 F/ A Asphalt Cenent Cost Adjustnent 130, 752. 300 130, 752. 300
FA 0. 000 0. 00
1. 00000 130, 752. 300 130, 752. 30
0745 700-70023 F/ A On-The-Job Trai nee 8, 000. 000 8, 000. 000
FA 0. 000 0. 00
1. 00000 8, 000. 000 8, 000. 00
0750 700-70025 F/ A Quality Incentive Paynent 60, 000. 000 0. 000
F A - 883. 320 -883. 32
1. 00000 -883. 320 -883. 32
0751 700-70034 F/ A Add Ambul ance Standby Service 102, 845. 630 102, 845. 630
FA 0. 000 0. 00
1. 00000 102, 845. 630 102, 845. 63
0752 700-70034 F/A F/A Add Sanitary Facilities 5, 000. 000 4,626. 950
FA 0. 000 0. 00
1. 00000 4,626. 950 4,626. 95
0753 900-00006 Added Item (Dollar)/ Added Engineering Services 26, 309. 000 26, 309. 000
DOL 0. 000 0. 00
1. 00000 26, 309. 000 26, 309. 00
0755 700- 70594 F/ A DRB Standing Committee 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $19, 515, 541. 68 $ 141, 241. 81 $15, 793, 797. 89
CAT NOO0300 RETAI NI NG WALLS

0765 206-00000  Structure Excavation 320. 000 320. 000
cY 0. 000 0.00
28. 00000 320. 000 8, 960. 00
0770 206-00100 Structure Backfill (Cdass 1) 146. 000 0. 000
cY 0. 000 0.00

51. 00000 0. 000 0.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 RETAI NI NG WALLS

0775 504-06400 *Soil Nail wall 1, 756. 000 1, 002. 000
SF 0. 000 0. 00
120. 00000 1, 002. 000 120, 240. 00
0780 504- 06406 *Soi | Nail 8, 245. 000 5, 825. 000
LF 0. 000 0. 00
38. 00000 5, 825. 000 221, 350. 00
0781 900-00006 Added Item (Dollar)/ Add Soil Nail Extra Material 17, 373. 460 17, 373. 460
Cost s
DOL 0. 000 0. 00
1. 00000 17, 373. 460 17, 373. 46
0785 504-06410 *Verification Testing 5. 000 5. 000
EACH 0. 000 0. 00
3, 500. 00000 5. 000 17,500. 00
0790 504-08255  *Masonry Landscape Wall (Dry Stack) 883. 000 883. 000
SF 0. 000 0. 00
59. 00000 883. 000 52, 097. 00
0795 601-03050 *Concrete Class D (Vall) 300. 000 259. 000
cY 0. 000 0. 00
905. 00000 259. 000 234, 395. 00
0800 601-40401  *Structural Concrete Stain 7, 750. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0805 602- 00020 *Rei nforcing Steel (Epoxy Coated) 64, 500. 000 45, 516. 000
LB 0. 000 0. 00
1.10000 45, 516. 000 50, 067. 60
0810 605-00061 6 Inch Perforated Pipe Underdrain (Special) 850. 000 583. 000
LF 0. 000 0. 00
60. 00000 583. 000 34, 980. 00
0815 641-10010 *Initial Shotcrete Facing 6, 153. 000 4,273.000
SF 0. 000 0. 00
20. 00000 4,273.000 85, 460. 00

CAT 0300 CURRENT AMI $ 1,221,416.46 $ 0.00% 842,423.06



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON

0820 202-00500 *Renoval of Portions of Present Structure 1. 000 1.000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0825 206-00000 Structure Excavation 63. 000 63. 000
cY 0. 000 0. 00
28. 00000 63. 000 1,764.00
0830 206-00100 Structure Backfill (Cass 1) 49. 000 4.000
cY 0. 000 0. 00
51. 00000 4.000 204. 00
0835 206-01785 *Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
25, 700. 00000 1. 000 25, 700. 00
0840 515-00120  *Waterproofing (Menbrane) 13. 000 7.000
Sy 0. 000 0. 00
22.00000 7.000 154. 00
0845 601-03030 Concrete Class D (Box Cul vert) 37.000 36. 000
cY 0. 000 0. 00
700. 00000 36. 000 25, 200. 00
0850 601-40300  *Structural Concrete Coating 52. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0855 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7, 705. 000 7,705. 000
LB 0. 000 0. 00
1. 10000 7,705. 000 8,475.50
0860 606-11010 *Bridge Rail Type 10R 36. 000 36. 000
LF 0. 000 0. 00
475. 00000 36. 000 17, 100. 00
CAT 0301 CURRENT AMT  $ 91,244.50 % 0.00$ 87,597. 50

CAT NO0302 D-15-G

0865 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 405. 000 405. 000
5% 0. 000 0. 00
45. 00000 405. 000 18, 225. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0870 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 41. 000 41. 000
SY 0. 000 0. 00
250. 00000 41. 000 10, 250. 00
0875 202-00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
5% 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0880 203-00100 Muck Excavation 767.000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0885 206-00000  Structure Excavation 148. 000 148. 000
cY 0. 000 0. 00
28. 00000 148. 000 4,144.00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 41. 000
CcY 52. 000 8, 840. 00
170. 00000 93. 000 15, 810. 00
0895 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
27, 800. 00000 1.000 27, 800. 00
0900 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
43, 500. 00000 1. 000 43, 500. 00
0905 210-00530 Rebuild Portions of Present Structure 60. 000 25. 000
SF 2.000 600. 00
300. 00000 27.000 8, 100. 00
0910 403-09210 *Stone Matrix Asphalt 69. 000 36. 530
TON 0. 000 0.00
111. 00000 36. 530 4, 054. 83
0915 420-00510 *Geotextile (Crack Reduction) (Hi gh Density) 345. 000 331. 000
SY 0. 000 0. 00
18. 00000 331. 000 5, 958. 00
0920 506-00224 Ri prap (24 Inch) 767.000 550. 000
cY 0. 000 0. 00

130. 00000 550. 000 71, 500. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQIECT ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0302 D-15-G
0925 507-00100 Concrete Slope and Ditch Paving (Reinforced) 75. 000 0. 000
cY 75. 000 48, 750. 00
650. 00000 75. 000 48, 750. 00
0930 515-00120 *Wat er proofi ng (Menbrane) 402. 000 402. 000
SY 0. 000 0. 00
22. 00000 402. 000 8,844.00
0935 518-03000 Sawi ng and Seal ing Bridge Joint 400. 000 270. 000
LF 0. 000 0. 00
28. 00000 270. 000 7,560. 00
0940 601-06100 Concrete (Patching) 9. 200 9. 200
cY 0. 000 0. 00
2, 800. 00000 9. 200 25, 760. 00
0945 601-51005 Gal vani ¢ Anodes 87. 000 87. 000
EACH 0. 000 0. 00
30. 00000 87.000 2,610.00
0950 602-00000 *Rei nf orcing Steel 999. 000 999. 000
LB 0. 000 0. 00
1. 05000 999. 000 1,048. 95
CAT 0302 CURRENT AMT $ 386,885.95 % 58, 190. 00 $ 303, 914. 78
CAT NO0303 D-15-AK
0955 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 478. 000 478. 000
Sy 0. 000 0. 00
45. 00000 478. 000 21, 510. 00
0960 202-00453 Renoval of Portions of Present Structure (O ass 2) 30. 000 30. 000
5% 0. 000 0. 00
250. 00000 30. 000 7,500. 00
0965 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
SY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0970 203-00100 Mick Excavation 717.000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00



CONTI D

CAT NO0303

0975

0980

0981

0982

0985

0990

0995

1000

1005

1010

1015

206- 00000

206- 00065

206- 00100

206- 00060

206- 01781

206- 01782

210- 00530

403- 09210

420- 00510

506- 00020

507-00100

D- 15- AK

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
Structure Excavation
Structure Backfill (FlowFill)

Str Bkfl (CL 1) Add Structure Backfill (C ass 1)

Str Bkfl

(Special)(Flowfill)

*Shoring (Area 1)

*Shoring (Area 2)

Rebui I d Portions of Present Structure

*Stone Matrix Asphal t

*Geotextile (Crack Reduction) (Hi gh Density)

Pl ace Riprap

Concrete Slope and Ditch Paving (Reinforced)

(Spec) (FlowFill) Add Structure Backfill

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
544. 000
cy
28. 00000
180. 000
cy
170. 00000
75.000
cy
51. 00000
246. 500
cy
185. 00000
1. 000
LS
18, 800. 00000
1. 000
LS
19, 800. 00000
40. 000
SF
300. 00000
65. 000
TON
111. 00000
235. 000
sy
18. 00000
1, 518. 000
cy
30. 00000
85. 600
cy

650. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

544.000
0. 000
544.000

180. 000
0. 000
180. 000

41. 000
0. 000
41. 000

246. 500
0. 000
246. 500

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
27.000
27.000

33. 900
0. 000
33. 900

220. 000
0. 000
220. 000

1, 518. 000
0. 000
1,518. 000

85. 600
0. 000
85. 600

Page 23
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8,100

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

13:22: 04

AMOUNT

15, 232

30, 600

2, 091.

45, 602

18, 800

19, 800

8, 100

3,762

3, 960

45, 540

55, 640

00

00

00

50

00

00

00

90

00

00

00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

Page 24
ESTI MATE RUN 06/ 03/ 2021
13:22: 04

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

1020 515-00120

1025

518- 03000

1030

601- 03040

1035

601- 06100

1040

601- 51005

1045 602-00000

CAT NO0304

1050 203-00100

1055 506-00612

CAT NO0305

1060 203-00100

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON
D- 15- AK

*\Wat er proof i ng (Menbrane)

Sawi ng and Seal i ng Bridge Joint

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

*Rei nforcing Steel

D- 15- Al

Mick Excavation

Matrix Riprap (12 Inch)

119A038956BL

Mick Excavation

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
378. 000
sy
22. 00000
315. 000
LF
28. 00000
78.510
cy
890. 00000
7.500
cy
2, 800. 00000
62. 000
EACH
30. 00000
7, 788. 000
LB
1. 05000
CAT 0303  CURRENT AMT $
501. 000
cy
45. 00000
251. 000
cy
125. 00000
CAT 0304  CURRENT AMT $
474. 000
cy

45. 00000

. 000
. 000
. 000

.00

7,832.00

234.000
. 000

234. 000

.00

6, 552. 00

78.510
. 000
78.

.00

510 69, 873. 90

. 500
. 000
. 500

.00

21, 000. 00

62. 000
. 000
62.

.00

000 1, 860. 00

7,788.
0

000
000 .00

7,788. 000 8,177

439, 806.80 % .00$ 393,433

0. 000
0. 000 .00

0. 000 .00

251. 000
0. 000 00

251. 000 31, 375

53,920.00 $

0. 000
0. 000 .00

0. 000 .00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20258-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: ER119A- 065 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 119A038956BL

1065 506-00612 Matrix Riprap (12 Inch) 237.000 119. 000
cYy 0. 000 0. 00
125. 00000 119. 000 14, 875. 00
CAT 0305 CURRENT AMT  $ 50, 955.00 % 0.00% 14, 875. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620-00005 Field O fice (Special) 0. 500 0.500
EACH 0. 000 0. 00
165, 000. 00000 0. 500 82, 500. 00
1075 620-00012 Field Laboratory (C ass 2) 0. 500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42,500. 00
1080 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
CAT 0400 CURRENT AMT $ 130, 800. 00 $ 0.00% 130, 800. 00

PROJECT TOTAL CURRENT AMI $21, 890,570.39% 207,531. 81 $17, 598, 216. 93



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2021

ESTI MATE SUMVARY 13:22: 04
CONTI D C20258- COMBO ESTI MATE NG 0025 PROG SPEC YR: 2005
PCN: 20978- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 425.0 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  96.59 ORI G TIME ALLOW 380 WORK DAYS
PROJECT NO. STA119A- 069
SH 119: NEDERLAND - EAST
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 06/ 03/ 2021 DATE TI ME STARTED 03/13/2019
14290 H LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 15,230, 744.86 PARTI Cl PATI NG $ 12,743,702.16 $ 233, 804. 21
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 83. 67% TOTAL EARNI NGS 12, 743, 702. 16 233, 804.21
FUNDS AVAI LABLE: $ 2,487,042.70 STOCKPI LED MATERI ALS 16, 307. 50 -37,591. 06
GROSS EARNI NGS 12, 760, 009. 66 196, 213. 15
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 188, 853. 78 -596. 60
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 12,571, 155. 88 195, 616. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 12,571, 155. 88 195, 616. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 195, 616. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STAL19A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 710. 000 0. 000
EACH 238. 000 952. 00
4. 00000 238. 000 952. 00
0006 202-00190 Rem of Conc Median Cover Matl Added Renoval of Median 60. 000 60. 000
Cover Material
5% 0. 000 0.00
28. 00000 60. 000 1, 680. 00
0010 202-00203 Renoval of Curb and Cutter 480. 000 433. 000
LF 0. 000 0.00
6. 00000 433. 000 2,598. 00
0015 202-00204 Renoval of Curb, Gutter and Sidewal k 181. 000 181. 000
LF 0. 000 0.00
11. 00000 181. 000 1, 991. 00
0020 202- 00206 Renoval of Concrete Curb Ranp 117. 000 117. 000
Sy 0. 000 0.00
10. 00000 117. 000 1,170. 00
0025 202-00240 *Rermoval of Asphalt Mat (Pl aning) 17, 019. 000 2,982. 000
5% 0. 000 0.00
4.00000 2,982. 000 11, 928. 00
0030 202-00810 *Rerpval of Ground Sign 247.000 182. 000
EACH 7.000 392. 00
56. 00000 189. 000 10, 584. 00
0035 202-01130 *Rermoval of CGuardrail Type 3 8, 885. 000 8, 885. 000
LF 0. 000 0.00
2.50000 8, 885. 000 22,212.50
0040 202-01135 *Renoval of Guardrail Thrie Beam 263. 000 19. 000
LF 0. 000 0.00
6. 00000 19. 000 114. 00
0045 202-01140 Renoval of Guardrail Type 4 6, 286. 000 4,901. 000
LF 0. 000 0.00
11. 00000 4,901. 000 53, 911. 00
0050 202-01300 *Renpval of End Anchorage 42.000 39. 000
EACH 1. 000 215. 00

215. 00000 40. 000 8, 600. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-04002 *Clean Cul vert 128. 000 69. 000
EACH 0. 000 0. 00
850. 00000 69. 000 58, 650. 00
0060 203-01597 *Pot hol i ng 20. 000 16. 000
HOUR 0. 000 0. 00
250. 00000 16. 000 4, 000. 00
0065 208-00002 *Erosion Log Type 1 (12 Inch) 3, 498. 000 3, 498. 000
LF 0. 000 0. 00
4. 25000 3, 498. 000 14, 866. 50
0070 208-00035 *Aggregate Bag 2,429. 000 2,429. 000
LF 0. 000 0. 00
5. 60000 2,429.000 13, 602. 40
0075 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
4,400. 00000 2.000 8, 800. 00
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 6. 000 0. 000
EACH 0. 000 0. 00
73. 00000 0. 000 0.00
0085 208-00103 Renoval and Disposal of Sediment (Labor) 285. 000 231. 500
HOUR 53. 500 1,872.50
35. 00000 285. 000 9, 975. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 116. 000 98. 000
HOUR 18. 000 1, 620. 00
90. 00000 116. 000 10, 440. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 21.750
HOUR 0. 000 0. 00
125. 00000 21.750 2,718.75
0100 210-00011 *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0105 210-00012 *Reset Mailbox Structure (Type 2) 5. 000 0. 000
EACH 0. 000 0. 00

280. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0115 210-04020 Modi fy Inlet 4. 000 4.000
EACH 0. 000 0. 00
3, 200. 00000 4. 000 12, 800. 00
0120 211-00220 2 Inch Cored Drilled Hole 20. 000 17. 000
EACH 3. 000 14, 700. 00
4,900. 00000 20. 000 98, 000. 00
0125 212-00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 1.670 1.670
ACRE 0. 000 0. 00
3, 400. 00000 1. 670 5,678. 00
0135 213-00012 *Spray-on Mil ch Bl anket 1.900 1.900
ACRE 0. 000 0. 00
3, 500. 00000 1.900 6, 650. 00
0140 304-06000 Aggregate Base Course (C ass 6) 4,795.910 4,795.910
TON 0. 000 0. 00
42. 00000 4,795.910 201, 428. 22
0145 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 200. 000 48.730
TON 0. 000 0. 00
145. 00000 48. 730 7,065. 85
0150 403-09210 *Stone Matrix Asphal t 22,773. 680 22,773.680
TON 0. 000 0. 00
111. 00000 22,773. 680 2,527, 878. 48
0155 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 19, 088. 000 15, 564. 350
TON 0. 000 0. 00
82. 00000 15, 564. 350 1,276, 276. 70
0160 605-00080 8 Inch Perforated Pipe Underdrain 60. 000 60. 000
LF 0. 000 0. 00

110. 00000 60. 000 6, 600. 00



CONTI D:

CAT NO0200

0165

0165

0170

0171

0175

0175

0180

0180

0185

0190

0195

606- 00301

606- 00910

900- 00012

606- 01370

606- 02003

608- 00000

608- 00010

609- 21010

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

ROADWAY

*Quardrail

Type 3 (6-3 Post Spacing)

MATERI AL ALLOWANCE Cuar dr ai |

Guardrai |

Type 9 (Style CA)

Added Item (Foot)/ Guardrail

Type 9 (CA) (Special)

*Transi tion Type 3G

MATERI AL ALLOMNCE Transition Type 3G

*End Anchorage (Nonfl ared)

MATERI AL ALLOMNCE End Anchorage (Nonfl ared)

Concrete Sidewal k

Concrete Curb Ranp

Curb and Gutter Type 2 (Section |-B)

Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 641. 000
LF
47.00000
LF
18. 43000
417. 000
LF
79. 00000
5, 869. 000
LF
83. 80000
17. 000
EACH
4, 790. 00000
EACH
2, 552. 28000
42.000
EACH
5, 100. 00000
EACH
2, 878. 46000
140. 000
sy
56. 00000
137. 000
sy
120. 00000
225. 000
LF

34. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10, 641. 000
-72.000
10, 569. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,494. 000
0. 000
4,494. 000

15. 000
-1.000
14.000

0. 000
0. 000
0. 000

39. 000
1. 000
40. 000

6. 000
-1.000
5. 000

140. 000
0. 000
140. 000

137. 000
0. 000
137. 000

175. 000
0. 000
175. 000

Page 5

ESTI MATE RUN 06/ 03/ 2021

-3, 384.

-4,790.

5, 100.

-2,878.

00

.00

.00

.00

00

.00

00

46

.00

.00

.00

13:22: 04

AMOUNT

496, 743.

376, 597.

67, 060.

204, 000.

14, 392.

7, 840.

16, 440.

5, 950.

00

.00

.00

20

00

.00

00

30

00

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 609-21020 Curb and CGutter Type 2 (Section |l-B) 370. 000 363. 000
LF 0. 000 0. 00
36. 00000 363. 000 13, 068. 00
0201 610- 00030 Medi an Cover Matl (Conc) Added Medi an Cover Materi al 750. 000 619. 000
Concrete
( ) SF 24.000 300. 96
12. 54000 643. 000 8, 063. 22
0205 612-00041 *Del i neator (Flexible) (Type I) 600. 000 0. 000
EACH 465. 000 31, 620. 00
68. 00000 465. 000 31, 620. 00
0210 612-00042 *Delineator (Flexible) (Type I1) 40. 000 0. 000
EACH 26. 000 1, 768. 00
68. 00000 26. 000 1, 768. 00
0215 612-00043 *Del ineator (Flexible) (Type IIl) 176. 000 0. 000
EACH 176. 000 13, 200. 00
75. 00000 176. 000 13, 200. 00
0220 614-00012 *Sign Panel (Class Il) 1, 233. 000 925. 000
SF 0. 000 0. 00
26. 00000 925. 000 24, 050. 00
0221 614-00011 Sign Panel (CL I) Sign Panel (Cass 1) 786. 000 716. 250
SF 69. 750 1,464.75
21. 00000 786. 000 16, 506. 00
0225 614-01512 *Steel Sign Support (2-1nch Round)(Post) 1, 393. 000 1, 316. 000
LF 77.000 693. 00
9. 00000 1, 393. 000 12,537.00
0230 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 197. 000 118. 000
EACH 6. 000 720. 00
120. 00000 124. 000 14, 880. 00
0235 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1, 126. 000 1, 126. 000
LF 0. 000 0. 00
22.00000 1, 126. 000 24,772.00
0240 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 102. 000 102. 000
EACH 0. 000 0. 00

275. 00000 102. 000 28, 050. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 614-80385 *Runble Strip 69, 960. 000 54, 990. 000
LF 0. 000 0. 00
0. 18000 54, 990. 000 9, 898. 20
0250 625-00000 *Construction Surveying 0. 400 0. 400
LS 0. 000 0. 00
250, 000. 00000 0. 400 100, 000. 00
0255 626-00000  *Mbbilization 0. 500 0. 385
LS 0. 000 0. 00
3, 480, 000. 00000 0. 385 1, 339, 800. 00
0260 626-01102 *Public Information Services (Tier Il) 0. 068 0. 068
LS 0. 000 0. 00
65, 000. 00000 0.068 4,420.00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 262. 000 1, 262. 000
GAL 0. 000 0. 00
85. 00000 1, 262. 000 107, 270. 00
0270 627-00019 *Paverent Marking Paint (H gh Build)(lnlaid) 2,772.000 2,192. 000
GAL 0. 000 0. 00
73.00000 2,192. 000 160, 016. 00
0275 627-30324 *Prefornmed Plastic Pavement Marking (Wrd-Synbol) 53. 500 0. 000
Type |
(Type 1) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0276 627-30405  Preform Thernopl astic Pvnt Mg (W8) Add Preform 0. 000 0. 000
Ther nopl asti ¢ Pavenent Marking (X-S)(Wrd)
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0280 627-30329  *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 826. 000 0. 000
Type
(Typ SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0281 627-30410  Preform Thernopl astic Pvnt Mg (XS) Add Preform 708. 000 708. 000
Ther nopl asti ¢ Paverment Marking (X-Wal k- St op)
SF 0. 000 0. 00
20. 00000 708. 000 14, 160. 00
0285 630-00000  *Fl aggi ng 13, 663. 500 13, 663. 500
HOUR 0. 000 0. 00

27.00000 13, 663. 500 368, 914. 50



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 630-00001 *Pilot Car Qperation 800. 000 747.250
HOUR 0. 000 0. 00
65. 00000 747. 250 48,571. 25
0295 630- 00007 *Traffic Control Inspection 19. 500 19. 500
DAY 0. 000 0. 00
450. 00000 19. 500 8, 775. 00
0300 630-00012 *Traffic Control Management 121. 000 121.000
DAY 0. 000 0. 00
1, 000. 00000 121. 000 121, 000. 00
0305 630-00017 *Traffic Control Management (Special) 159. 500 159. 500
DAY 0. 000 0. 00
1, 000. 00000 159. 500 159, 500. 00
0310 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0315 630-80341  *Construction Traffic Sign (Panel Size A) 63. 000 55. 800
EACH 0. 000 0. 00
75. 00000 55. 800 4,185. 00
0320 630-80342  *Construction Traffic Sign (Panel Size B) 84. 000 75. 600
EACH 0. 000 0.00
80. 00000 75. 600 6, 048. 00
0325 630-80350 *Vertical Panel 150. 000 121. 500
EACH 0. 000 0. 00
20. 00000 121.500 2,430. 00
0330 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 000 0.00
6, 000. 00000 1. 800 10, 800. 00
0335 630-80360  *Drum Channel i zi ng Device 312. 000 280. 800
EACH 0. 000 0. 00
20. 00000 280. 800 5,616. 00
0340 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 30. 000 27.000
EACH 0. 000 0.00

150. 00000 27.000 4, 050. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0345 630-80370

0350

630- 80380

0355

630- 80511

0360

630- 85010

0365

630- 86810

0370

700- 70010

0375

700- 70011

0380

700-70012

0385

700- 70016

0390

700-70018

0395 700-70019

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 000. 000
LF
20. 00000
230. 000
EACH
11. 00000
1. 000
LS
8, 500. 00000
6. 000
EACH
5, 600. 00000
3. 000
EACH
25, 000. 00000
375, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
150, 000. 000
FA
1. 00000
297, 500. 000
FA
1. 00000
581, 242. 920
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 800.
. 000
1, 800.

11, 514.
0.
11, 514.

581, 242.
0.
581, 242.

000

000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 900
. 000
. 900

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

920
000
920

Page 9

ESTI MATE RUN 06/ 03/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22: 04

AMOUNT

36, 000.

1, 435.

22, 500.

11, 514.

581, 242.

00

50

.00

.00

00

.00

.00

.00

00

.00

92



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

Page 10
ESTI MATE RUN 06/ 03/ 2021

CONTI D: C20258- COVBO

PCN: 20978-BID

PRQIECT STA119A- 069

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0400 700-70023 F/ A On-The-Job Trai nee

0405 700- 70380 F/ A Erosion Control

0410 700-70594 F/ A DRB Standing Conmittee

CAT NO0201 Trail

0420 201- 00000 Cl earing and G ubbing

0425 202-00010 Renoval of Tree

0430 202-00019 Renoval of Inlet

0435 202- 00020 *Renmpval of Concrete Box Cul vert
0440 202-00035 Renoval of Pipe

0445 202-00155  *Renobval of Wall

0450 202-00201 *Rermoval of Curb

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
CAT 0200
1. 000
LS

148, 000. 00000

162. 000

EACH
300. 00000
3. 000

EACH
600. 00000
1. 000

EACH

12, 000. 00000

627. 000

LF
20. 00000
80. 000

LF
17. 50000
390. 000

LF

12. 00000

CURRENT AMI $11, 070, 851.52 $

13:22: 04
PREV QTY/ AMOUNT
QrY TH S PERI OD TH' S CUMULATI VE
QrY TO DATE PERI OD ANDUNT
8, 000. 000
0. 000 0. 00
8, 000. 000 8, 000. 00
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00

63,565.75$ 8, 894, 853. 49

1. 000
0. 000 0. 00

1. 000 148, 000. 00

162. 000
0. 000 0.00

162. 000 48, 600. 00

3. 000
0. 000 0. 00

3. 000 1, 800. 00

1. 000
0. 000 0.00

1. 000 12, 000. 00

627. 000
0. 000 0. 00

627.000 12, 540. 00

40. 000
0. 000 0.00
40. 000 700. 00

390. 000
0. 000 0. 00

390. 000 4, 680. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0455 202- 00202 Renoval of Gutter 18. 000 18. 000
LF 0. 000 0. 00
17. 00000 18. 000 306. 00
0460 202-00207 Renoval of Brick Pavers 70. 000 70. 000
SY 0. 000 0. 00
16. 00000 70. 000 1, 120. 00
0465 202-00210 Renopval of Concrete Pavenent 475. 000 475. 000
Sy 0. 000 0. 00
8. 50000 475. 000 4,037.50
0470 202-00220 *Rermoval of Asphalt Mat 1, 054. 000 812. 000
5% 0. 000 0. 00
5. 50000 812. 000 4, 466. 00
0471 202-05026 Sawi ng Asphalt Mat (6 In) Added Sawcutting Asphalt Mat 997. 000 997. 000
6 Inch
( ) LF 0. 000 0. 00
1. 63000 997. 000 1,625.11
0475 202-01000 *Rermoval of Fence 98. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0480 202-01130 *Renoval of Guardrail Type 3 212. 000 0. 000
LF 212.000 530. 00
2.50000 212. 000 530. 00
0485 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 1. 000 215. 00
215. 00000 1. 000 215. 00
0490 203-00010 Uncl assified Excavation (Conplete In Place) 5, 530. 000 5, 530. 000
cY 0. 000 0. 00
21. 00000 5, 530. 000 116, 130. 00
0495 203- 00050 Unsui tabl e Materi al 100. 000 14. 000
cY 0. 000 0. 00
47.50000 14. 000 665. 00
0500 203-00400 *Rock Excavation 3, 886. 000 3, 886. 000
cY 0. 000 0. 00

48. 00000 3, 886. 000 186, 528. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0501 203-00598 Rock Scal i ng Added Rock Scaling (Hour) 84. 000 84. 000
HOUR 0. 000 0. 00
115. 00000 84. 000 9, 660. 00
0505 203-01100 Proof Rolling 20. 000 0. 250
HOUR 0. 000 0. 00
85. 00000 0. 250 21.25
0510 203-01510  Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0515 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0520 203-01597  *Pot hol i ng 40. 000 38. 000
HOUR 0. 000 0. 00
250. 00000 38. 000 9, 500. 00
0525 203-02330 Laborer 60. 000 33. 000
HOUR 10. 000 350. 00
35. 00000 43.000 1, 505. 00
0530 206- 00000 Structure Excavation 2, 820. 000 2, 820. 000
cY 0. 000 0. 00
28. 00000 2,820. 000 78, 960. 00
0535 206- 00065 Structure Backfill (FlowFill) 1, 700. 000 1, 700. 000
cY 0. 000 0. 00
170. 00000 1, 700. 000 289, 000. 00
0540 206-00100 Structure Backfill (Cass 1) 1,115. 000 650. 000
cY 0. 000 0. 00
51. 00000 650. 000 33, 150. 00
0545 206- 00510 Filter Material (Class A) 319. 000 319. 000
cY 0. 000 0. 00
108. 00000 319. 000 34, 452.00
0550 206-01781  *Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00

18, 800. 00000 1. 000 18, 800. 00



CONTI D

Trail

CAT NO0201

0555 206-01782

0560

206- 01783

0565

206-01784

0570

206- 01785

0575

207- 00205

0580

207-00210

0585

208- 00002

0590

208- 00035

0595

208- 00045

0600

208- 00052

0605 208-00056

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Shoring (Area 2)

*Shoring (Area 3)

*Shoring (Area 4)

*Shoring (Area 5)

Topsoi |

St ockpi l e Topsoi |

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concrete Washout

Structure

*Storm Drain Inlet

Protection (Type 11)

*StormDrain Inlet Protection (Type II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
19, 800. 00000
1. 000
LS
27, 800. 00000
1. 000
LS
43, 500. 00000
1. 000
LS
25, 700. 00000
1, 106. 000
cy
35. 00000
1, 000. 000
cy
6. 90000
3, 210. 000
LF
4. 25000
360. 000
LF
5. 60000
4. 000
EACH
4, 400. 00000
1. 000
LF
235. 00000
2.000
EACH

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1, 106. 000
0. 000
1, 106. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

360. 000
0. 000
360. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:22: 04

AMOUNT

19, 800

27, 800

43, 500

25,700

38, 710

2,016

8, 800

00

00

00

00

00

.00

.00

00

00

.00

.00
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PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0610 208-00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
3, 100. 00000 4.000 12, 400. 00
0615 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0620 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0625 208-00106 *Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0630 208-00107 Renoval of Trash 30. 000 5. 500
HOUR 0. 000 0. 00
35. 00000 5. 500 192. 50
0635 208-00207 *Erosi on Control Management 212.000 212.000
DAY 0. 000 0. 00
135. 00000 212.000 28, 620. 00
0636 208-00300 Tenporary Berns Added Tenporary Berns 1, 000. 000 200. 000
LF 0. 000 0.00
8. 65000 200. 000 1, 730. 00
0640 210- 00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
6, 400. 00000 1.000 6, 400. 00
0645 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0650 210-02510 *Rel ay Sprinkler System 1. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1.000 26, 000. 00
0655 211-01115  *Rock Reinforcement (Number 10) 375. 000 375. 000
LF 0. 000 0. 00

98. 00000 375. 000 36, 750. 00
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PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0660 212-00006  *Seeding (Native) 1. 870 1.670
ACRE 0. 000 0. 00
450. 00000 1.670 751.50
0665 212-00009 *Seedi ng (Tenporary) 1. 040 1. 040
ACRE 0. 000 0. 00
800. 00000 1. 040 832. 00
0670 213-00002  *Milching (Weed Free Hay) 1. 150 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0. 00
0675 213-00061 *Mul ch Tackifier 230. 000 190. 000
LB 0. 000 0. 00
2. 75000 190. 000 522.50
0680 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0685 214-00220 *Deci duous Tree (2 Inch Caliper) 24.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0690 214-00330  *Deciduous Shrub (3 Gallon Container) 95. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0695 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 300. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.30000 0. 000 0.00
0700 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable C ass 3,914. 310 3,914. 310
1
) Sy 0. 000 0. 00
3. 00000 3, 914. 310 11, 742. 93
0705 217-00015 Noxi ous Weed Managenent 900. 000 900. 000
SY 0. 000 0. 00
5. 00000 900. 000 4,500. 00
0710 240-00000 W Ildlife Biologist 179. 750 179. 750
HOUR 0. 000 0. 00

125. 00000 179. 750 22,468. 75
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PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0715 240- 00010 Renoval of Nests 40. 000 13. 000
HOUR 0. 000 0. 00
90. 00000 13. 000 1,170. 00
0720 240-00020 Netting 100. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0725 304-06000 Aggregate Base Course (Cl ass 6) 1, 209. 000 835. 480
TON 0. 000 0. 00
42.00000 835. 480 35, 090. 16
0730 304-06008 Aggregat e Base Course (Class 6) (Special) 48. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0735 304-09014  Aggregate Base Course (Special) 333. 000 164. 000
TON 6. 000 264. 00
44.00000 170. 000 7,480. 00
0740 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 113. 970
TON 0. 000 0. 00
145. 00000 113.970 16, 525. 65
0745 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 255. 000 162. 610
TON 0. 000 0. 00
82. 00000 162. 610 13, 334.02
0750 420-00113 Ceotextile (Drainage) (Cass 2) 1, 285. 000 1, 233. 000
SY 0. 000 0. 00
1. 80000 1, 233. 000 2,219. 40
0755 420-00114  Geotextile (Drainage) (Cass 3) 35. 000 0. 000
5% 0. 000 0. 00
25. 00000 0. 000 0. 00
0760 504-04430 Reinforced Concrete Facing 495. 000 495. 000
SF 0. 000 0. 00
42. 00000 495. 000 20, 790. 00
0765 504-06100 Ground Nailed Wall 1, 525. 000 1,525. 000
SF 0. 000 0. 00

16. 00000 1, 525. 000 24, 400. 00
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PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0770 506-00212 Ri prap (12 Inch) 64. 000 64. 000
cy 0. 000 0.00
125. 00000 64. 000 8, 000. 00
0775 506-00224 Riprap (24 Inch) 773.000 745. 000
cY 0. 000 0. 00
130. 00000 745. 000 96, 850. 00
0775 MATERI AL ALLOWANCE 24 Inch Riprap 28.000
Ccy 0. 000 0.00
68. 40000 28. 000 1,915. 20
0780 514-00200 Pedestrian Railing (Steel) 722.000 217.000
LF 309. 000 81, 885. 00
265. 00000 526. 000 139, 390. 00
0780 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 169. 000
LF -169. 000 -34,712.60
205. 40000 0. 000 0. 00
0785 515-00120  *Waterproofing (Menbrane) 475. 000 463. 000
SY 0. 000 0. 00
22.00000 463. 000 10, 186. 00
0790 601-03000 Concrete Class D 53. 000 49. 000
cy 0. 000 0.00
330. 00000 49. 000 16, 170. 00
0795 601-03050 *Concrete Cass D (Wall) 356. 000 324.310
cY 0. 000 0. 00
905. 00000 324.310 293, 500. 55
0800 601-03540 Concrete Class DT (Deck Topping) 39. 000 39. 000
cy 0. 000 0.00
1, 100. 00000 39. 000 42, 900. 00
0805 601-40005 *Cut Stone Veneer 4, 668. 000 4, 668. 000
SF 0. 000 0. 00
60. 00000 4, 668. 000 280, 080. 00
0805 MATERI AL ALLOWANCE Cut Stone Veneer 0. 000
SF 0. 000 0.00

7.50000 0. 000 0. 00
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PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0810 601-40400 *Structural Concrete Stain 5. 000 0. 000
Sy 0. 000 0. 00
90. 00000 0. 000 0. 00
0815 602-00000 *Rei nf orcing Steel 57, 563. 000 57, 563. 000
LB 0. 000 0. 00
1. 05000 57, 563. 000 60, 441. 15

0820 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 380. 000 380. 000
LF 0. 000 0.00
100. 00000 380. 000 38, 000. 00
0825 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 96. 000
LF 0. 000 0. 00
160. 00000 96. 000 15, 360. 00
0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41. 000 41. 000
LF 0. 000 0.00
210. 00000 41. 000 8, 610. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32.000 32.000
LF 0. 000 0. 00
170. 00000 32. 000 5, 440. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 247. 000
LF 0. 000 0.00
320. 00000 247.000 79, 040. 00
0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
950. 00000 3. 000 2,850. 00
0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0855 603-05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
5, 300. 00000 2.000 10, 600. 00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00

6, 800. 00000 2.000 13, 600. 00
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PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0865 603-05048 48 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0870 603-50006 6 Inch Plastic Pipe 159. 000 159. 000
LF 0. 000 0. 00
28. 00000 159. 000 4,452.00
0875 603-71609  *16x8 Foot Concrete Box Cul vert (Precast) 72.000 72.000
LF 0. 000 0. 00
1, 680. 00000 72.000 120, 960. 00
0880 603-71610  *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 120. 000
LF 0. 000 0. 00
1, 700. 00000 120. 000 204, 000. 00
0885 604-00305 Inlet Type C (5 Foot) 7.000 7.000
EACH 0. 000 0. 00
3, 800. 00000 7.000 26, 600. 00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0895 604-00505 Inlet Type D (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4,800. 00
0900 604-13005 Inlet Type 13 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4, 500. 00000 3. 000 13, 500. 00
0905 604-16005 Inlet Type 16 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0910 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4, 800. 00000 1.000 4, 800. 00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00

5, 700. 00000 1. 000 5, 700. 00



CONTI D:

PREV QTY/

Trail

CAT NO0201

0920 604-30010

0925

604- 30015

0930

605- 00040

0935

605- 83002

0940

605- 84000

0945

606- 00301

0950

606- 00910

0955

606- 00940

0960

606- 00941

0965

606- 01370

0970 606-02003

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

4 Inch Perforated Pipe Underdrain

Ceoconposite Drain with Pipe

Subsurface Drain CQutlet

*Quardrail

Type 3 (6-3 Post Spacing)

Guardrai |

Type 9 (Style CA)

Cuardrail

Type 9 (Style CE)

Guardrai |

Type 9 (Style CE) (Special)

*Transition Type 3G

*End Anchorage (Nonfl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 000. 00000
3. 000
EACH
8, 500. 00000
305. 000
LF
40. 00000
445. 000
sy
88. 00000
99. 000
LF
62. 00000
911. 000
LF
47.00000
280. 000
LF
79. 00000
236. 000
LF
160. 00000
514. 000
LF
285. 00000
4. 000
EACH
4, 790. 00000
2.000
EACH

5,100. 00000

QrY TH'S PERI OD
QTY TO DATE

438.

99.
. 000
99.

514.
. 000
514.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
438.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 20

ESTI MATE RUN 06/ 03/ 2021

15, 181.

7, 505.

14, 880.

4, 790.

.00

.00

.00

.00

.00

00

00

00

.00

00

.00

13:22: 04

AMOUNT

12, 000.

25, 500.

12, 200.

38, 544.

6, 138.

42, 817.

22,120.

36, 000.

146, 490.

19, 160.

5, 100.

00

00

00

00

00

00

00

00

00

00

00
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PCN: 20978-BI D ESTI MATE RUN 06/ 03/ 2021
PRQJECT: STA119A- 069 ESTI MATE NO 0025 13:22: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0975 606- 02005 *End Anchorage (Fl ared) 5. 000 5. 000
EACH -1. 000 -3, 900. 00
3, 900. 00000 4. 000 15, 600. 00
0975 MATERI AL ALLOMANCE End Anchorage (Fl ared) 0. 000
EACH 0. 000 0. 00
2,122.42000 0. 000 0.00
0980 607-11455 *Fence Wod 368. 000 0. 000
LF 368. 000 7,360. 00
20. 00000 368. 000 7,360. 00
0985 607-11525 *Fence (Pl astic) 2, 000. 000 252.000
LF 0. 000 0. 00
2. 00000 252. 000 504. 00
0990 607-11530 *Fence (Special) 75. 000 0. 000
LF 75. 000 1, 350. 00
18. 00000 75. 000 1, 350. 00
0995 608-00026 Concrete Bi keway (6 |nch) 2,386. 000 1, 949. 000
SY 405. 000 26, 325. 00
65. 00000 2, 354. 000 153, 010. 00
1000 608-00028 Concrete Bikeway (8 Inch) 429. 000 429. 000
Sy 0. 000 0. 00
75. 00000 429. 000 32,175.00
1005 609-21020 Curb and CGutter Type 2 (Section I1-B) 349. 000 349. 000
LF 0. 000 0. 00
36. 00000 349. 000 12,564. 00
1010 609-24002 Cutter Type 2 (2 Foot) 129. 000 129. 000
LF 0. 000 0. 00
27.00000 129. 000 3,483.00
1015 614-00011 *Si gn Panel (Class I) 49. 000 0. 000
SF 49. 000 1, 029. 00
21. 00000 49. 000 1,029.00
1020 614-00216 *Steel Sign Post (2x2 Inch Tubing) 150. 000 0. 000
LF 150. 000 1,275.00

8. 50000 150. 000 1, 275. 00
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CAT NO0201

1025

1030

1035

1040

1045

1050

1055

1060

1065

1070

614-00218

614- 01512

614-01522

614-85001

619- 30320

621- 00425

622-00270

627-00008

627-00011

627-01010

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Trail

*Steel Sign Post (2.25x2.25 Inch Tubing)

* St eel

Si gn Support (2-1nch Round) (Post)

* St eel

Sign Support (2-1nch Round) (Socket)

*| npact Attenuat or

4 Inch Gal vani zed Pi pe

*Det our

Bol | ard

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (\Waterborne)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
LF
10. 50000
13. 000
LF
9. 00000
1. 000
EACH
120. 00000
1. 000
EACH
16, 900. 00000
14. 000
LF
550. 00000
1. 000
LS
85, 000. 00000
1. 000
EACH
1, 000. 00000
4.840
GAL
85. 00000
15. 000
GAL
65. 00000
133. 000
SF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
48. 000
48. 000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
14. 000
14.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 03/ 2021

504

117

7,700

.00

.00

00

.00

.00

.00

.00

.00

13:22: 04

AMOUNT

504

117

16, 900

7,700

85, 000

00

00

.00

00

00

00

.00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025
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ESTI MATE RUN 06/ 03/ 2021

QUANTI TY/ Qr

CONTI D: C20258- COVBO

PCN: 20978-BID

PRQIECT STA119A- 069

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 Trail

1075 641-10000 *Shotcrete

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1080 620- 00005 Field Ofice (Special)

1085 620-00012

Field Laboratory (C ass 2)

1090 620-00020 Sanitary Facility

169. 000

SY

215. 00000

CAT 0201 CURRENT AMI  $

0.500
EACH
165, 000. 00000

0. 500
EACH
85, 000. 00000

2.000
EACH
5, 800. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

13:22: 04
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD ANMOUNT
169. 000
0. 000 0. 00
169. 000 36, 335. 00

4,023,293.34 % 132,647.40 % 3,728, 556. 17

0.500
0. 000 0. 00

0.500 82, 500. 00

0.500
0. 000 0.00

0.500 42, 500. 00

2.000
0. 000 0. 00

2.000 11, 600. 00

15, 230,744.86 % 196, 213. 15 $12, 760, 009. 66



